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A. Planning Proposal Timeline 

The project timeline is intended to be used only as a guide and may be subject to changes such 
as changes to issues that may arise during the public consultation process and/or community 
submissions. 

No. Step Process Content Timeframe 

1 Council request for 
Gateway Determination 

Prepare and submit 
Planning Proposal to DPIE 

June 2021 

2 Gateway Determination Assessment by DPIE and 
advice to Council 

Early August / Early 
September 2021 

3 Completion of required 
technical information and 
report (if require back to 
Council) 

Update report on 
Gateway requirements (if 
required) 

October 2021 

4 Public consultation of 
Planning Proposal 

In accordance with 
Council resolution and 
conditions of the Gateway 
Determination 

October / December 2021 

5 Government Agency 
consultation 

Notification letters to 
Government Agencies as 
required by the Gateway 
Determination 

October 2021 

6 Public Hearing (if required) 
following public 
consultation of Planning 
Proposal 

Gateway Determination 
issued by DPIE will 
specify if public hearing is 
required 

November 2021  

(if required) 

7 Consideration of 
submissions 

Assessment and 
consideration of 
submissions 

January 2022 

8  Report to Council on 
submission to public 
exhibition and public 
hearing (if held) 

Includes assessment and 
preparation report to 
Council 

March 2022 

9 Referral to Parliamentary 
Counsel and notify DPIE 

Draft Amendment 
forwarded to DPIE and 
assessed by 
Parliamentary Counsel, 
legal instrument finalised 

May 2022 

12 Plan is made Notified on Legislation 
web site 

June 2022 

 


